
    
TCR Program – Application Approval Project # 38.1 – November 2005     
  
Los Angeles  Los Angeles-San Fernando Valley Transit Extension; (A) build an East-West Bus Rapid 
 Transit system in the Burbank-Chandler corridor, from North Hollywood to Warner Center.   
($ X 1,000) 
Estimated Project Cost: $329,500 TCRP Funds approved to date: $145,000 
TCRP Funds – Subproject #38.1: $145,000 Phase(s) Approved to Date: All 
TCRP Funds for Project #38: $245,000     
Lead Agency: Los Angeles County 

Metropolitan Transportation 
Authority (LACMTA) 

Implementing Agency: LACMTA 

   
TCRP allocations to date: $145,000   for Phase(s): All 
Advance requested: $0 for Phase(s): N/A 
LONP Approved to Date: $98,000 for Phase(s): 4 
   
 

 
 
Project Summary:  This project is to build the San Fernando Valley (SFV) East-West Metro Rapid Transitway 
(Metro Orange Line), along the Burbank/Chandler Corridor from North Hollywood to Warner Center. The 14-mile 
route will run along the Burbank/Chandler right-of way from the North Hollywood Red Line Station to the planned 
Warner Center Transit Hub. The 26-foot wide, at-grade busway is located in the center of the LACMTA right of 
way.  13 busway stations will be placed approximately 1 mile apart along the route.  MRT Buses will be given 
some priority at traffic signals with the use of signal synchronization. This technology will decrease the travel time 
from 55 minutes to approximately 30 minutes from North Hollywood to Warner Center. Additionally, the 100-foot 
wide dedicated bus lanes will be able to accommodate the bus lane and landscaping features to help integrate 
the BRT with surrounding neighborhoods. 
 
 

 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 12/00 9/02 $10,316
2 8/02 5/04 $16,800
3 3/02 6/05 $24,900
4 4/03 12/05 $259,984
4 11/02 7/05 $17,500

Total: $329,500
Purchase buses

Preliminary Engineering and completion of Final EIR
Final design plans required to contract design/build BRT lane
Right of Way Acquisition
Construct BRT lane
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Prior TCRP Action:  
• Original application was approved on January 18, 2001 (Resolution TA-01-01).   
• A subsequent application for Phase 2 – PS&E; Phase 3 – ROW, and Phase 4 – CON, was approved on April 3, 

2002, under Resolution TA-02-04, including a minor amendment to update the completion date and cost of 
Phase 1.   

• A minor amendment was approved April 2002, to update the project schedule. 
• An additional amendment was approved June 26, 2003, Resolution TAA-03-02, to shift funds between phases, 

update the scope to include an additional park and ride (PNR) lot not previously planned and reduce the 
number of buses to be acquired from 87 to 22, and update the project schedule. The shift of funds is needed to 
cover the cost of additional activities associated with the Design/Build contract. LACMTA has indicated in their 
latest Bus Fleet Management Plan that only 22 vehicles (including spares) will be required on opening day.  
There is no cost decrease to the project resulting from the reduced number of buses to be acquired due to the 
expanded scope of the project (additional PNR). LACMTA has indicated that additional time is needed to the 
inability to execute new third party contracts resulting from the suspension of the TCR Program.  

• An application amendment to update the end dates for Phase 2 – PS&E, Phase 3 – Right of Way, and Phase 4 
– CON was approved on October 29, 2003 (TAA-03-12). LACMTA has indicated that additional time is needed 
to complete these phases of work due to the inability to execute new third party contracts resulting from the 
financial uncertainties of TCR funds. An AB 1335 Letter of No Prejudice in the amount of $98,000,000 for Phase 
4 was also approved (TL-03-02). 

• An amendment was approved August 4, 2004 (TAA-04-07) to extend the end date of Phase 3 from September 
2004 to March 2005 and transfer $14,500,000 of TCR funds from Phase 3 to Phase 4. 

• An amendment was approved April 14, 2005 (TAA-05-03) to extend the end dates of Phase 3 and Phase 4 
(construction) and to transfer savings totaling $384,000 from Phase 1 to Phase 4. 

• An allocation of $98 million to liquidate the LONP was approved November 3, 2005 (TFP-05-15). 
 
Status of Conditions:  No conditions. 
 
Discussion/Issues:  The Commission reviewed the Final EIR and approved the project for future consideration 
of funding on April 4, 2002, under Resolution E-02-27.  Regional Transportation Plan documentation on file.   

AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
Prop C Measure Totals: $98,000 $98,000

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $10,016 $14,000 $8,100 $112,884 $145,000

Proposed
Committed $2,800 $16,800 $164,600 $184,200

Proposed
Committed $300 $300
Proposed

Committed $10,316 $16,800 $24,900 $277,484 $329,500

Proposed
Totals: $10,316 $16,800 $24,900 $277,484 $329,500

TCRP State

Prop C Measure

STIP-RIP        
(APD)

State

Totals:


